

Project Timeline

- 2012 Research team gathered for a Southern Ontario Directors meeting.
- Apr. 2013 Awarded \$175,000 PIF from the Ontario Ministry of Colleges and Universities to pilot ITCPS.
- Feb. 2014 Piloted first draft of surveys at McMaster University, Western University, and the University of Windsor.
- June 2014 Submitted PIF Report.
- July 2016 Awarded \$74,869 SSHRC Insight Development Grant to revise and validate ITCPS.
- Sept. 2016 Administered revised draft of surveys and conducted focus groups at the University of Waterloo and Queens University (Phase 1).
- Oct. 2016 Awarded \$25,000 SSHRC Connection Grant to hold a conference on Effective Teaching Evaluation and Enhanced Teaching Cultures.
- Sept. 2017 Administered revised draft of surveys and conducted focus groups at the University of Calgary (Phase 1). Administered final draft of surveys at Western University, Brock University, and the University of Windsor (Phase 2).
- May 2018 Research team begins subproject to analyze institutional strategic documents using the ITCPS lever framework.
- June 2018 Awarded \$2950 EDC grant to develop a repository of Effective Practices using the ITCPS lever framework.
- July 2019 Published Effective Practices Repository on website.
- Dec. 2019 Research team started working on the UTCPS.
- Jan. 2020 Research team started working on the development of the Reflective Tool.
- Oct. 2021 Research team conducted Think-Aloud interviews for the UTCPS.
- Mar. 2022 Finalized the Reflective Tool.
- June 2022 Finalized UTCPS.
- Nov. 2022 Research team holding workshop on project updates.



Social Sciences and Humanities
Research Council of Canada



Conseil de recherches en
sciences humaines du Canada

